COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2005

ESTIMATE SUMMARY 09:58:32
CONTID: C15053 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 15053-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.5 DAYS TIME ALLOW: 115 WORK DAYS
I-70 EAST: AURORA TO AGATE PERCENT TIME: 70.87 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0704-205
I-70 EAST: AURORA TO AGATE
NAME OF ROAD: I-70
PROJECT COUNTIES: ELBERT ARAPAHOE, REGION 1
ADAMS, REGION 1
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 05/02/2005
P.0. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
SWINK CcoO 81077 719-384-5956 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 919,457.04 PARTICIPATING S 364,304.54 $ 78,125.52
AWARD PROJECT AMT: $ 955,736.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 39.62% TOTAL EARNINGS 364,304.54 78,125.52
FUNDS AVAILABLE: $ 555,152.50 STOCKPILED MATERIALS 29,728.84 =6,270.21
GROSS EARNINGS 394,033.38 71,855.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,029.14 -2,343.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 384,004.24 69,511.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 384,004.24 69,511.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,511.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,615.000 1,117.730
Sy 247.910 8,304.99
33.50000 1,365.640 45,748.94
0010 203-00100  MUCK EXCAVATION 750.000 27.900
cY 0.000 0.00
10.00000 27.900 279.00
0015 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0020 210-03100 REPLACE CONCRETE PAVEMENT 4,615.000 1,117.730
SY 247.910 21,568.17
87.00000 1,365.640 118,810.68
0020 MATERIAL ALLOWANCE REINFORCING STEEL 3,975.671
Sy -247.910 -1,626.29
6.56000 3,727.761 24,454.11
0025 304-06007  AGGREGATE BASE COURSE (CLASS 6) 750.000 81.500
cY 6.900 262.20
38.00000 88.400 3,359.20
0030 306-01000  RECONDITIONING 4,615.000 1,117.730
Sy 247.910 1,239.55
5.00000 1,365.640 6,828.20
0035 412-05000 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 227.900
SF 44.690 1,340.70
30.00000 272.590 8,177.70
0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 779.599
SF -44.689 -94.74
2.12000 734.910 1,558.01
0040 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
50,000.00000 0.600 30,000.00
0045 630-00000 *FLAGGING 2,400.000 920.500
HOUR 278.000 5,560.00

20.00000 1,198.500 23,970.00
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 630-00007  *TRAFFIC CONTROL INSPECTION 32.000 23.000
DAY 9.000 495.00
55.00000 32.000 1,760.00
0055 630-00012  *TRAFFIC CONTROL MANAGEMENT 85.000 66.000
DAY 19.000 6,650.00
350.00000 85.000 29,750.00
0060 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500
EACH 0.000 0.00
50.00000 2.500 125.00
0065 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500
EACH 0.000 0.00
115.00000 14.500 1,667.50
0070 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 0.000 0.00
115.00000 12.000 1,380.00
0075 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000
SF 0.000 0.00
22.00000 138.000 3,036.00
0080 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0085 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0090 630-80360  *DRUM CHANNELIZING DEVICE 125.000 62.500
EACH 0.000 0.00
45.00000 62.500 2,812.50
0095 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
65.00000 5.000 325.00
0100 630-80380  *TRAFFIC CONE 250.000 100.000
EACH 0.000 0.00

11.00000 100.000 1,100.00
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70021 F/A ON-THE-JOB TRAINEE 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 2.000
EACH 0.000 0.00
155.00000 2.000 310.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
CAT 0200 CURRENT AMT $ 837,361.10 $ 43,699.58 S 318,751.84

CAT NO0300 STRUCTURE F-20-BE

0130 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160
SY 0.000 0.00
34.00000 47.160 1,603.44
0135 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0140 515-00400 CONCRETE SEALER 54.000 0.000
SY 0.000 0.00

12.00000 0.000 0.00
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-20-BE
0145 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000
sy 0.000 0.00
21.00000 54.000 1,134.00
0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910
SY 0.000 0.00
8.52500 175.910 1,499.63
0150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400
LF 0.000 0.00
18.00000 13.400 241.20
0155 601-03040 CONCRETE CLASS D (BRIDGE) 5.870 5.870
cy 0.000 0.00
225.00000 5.870 1,320.75
CAT 0300 CURRENT AMT 9,699.19 $ 0.00$ 10,792.02
CAT NOO0301 STRUCTURE F-20-BF
0160 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000
sy 0.000 0.00
34.00000 123.000 4,182.00
0165 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0170 515-00400 CONCRETE SEALER 149.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0175 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000
SY 0.000 0.00
21.00000 149.000 3,129.00
0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999
sy 0.000 0.00
8.52500 80.999 690.52
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-20-BF

0180 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100
LF 0.000 0.00
55.00000 76.100 4,185.50
0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900
LF 0.000 0.00
18.00000 13.900 250.20
0185 601-03040  CONCRETE CLASS D (BRIDGE) 13.610 13.610
cy 0.000 0.00
225.00000 13.610 3,062.25
CAT 0301 CURRENT AMT $ 17,126.75 $ 0.00$ 16,279.47

CAT NO0302 STRUCTURE F-20-BQ

0190 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 48.910
SY 86.830 2,952.22
34.00000 135.740 4,615.16
0195 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.000
TON 0.110 715.00
6,500.00000 0.110 715.00
0200 515-00400 CONCRETE SEALER 167.000 0.000
SY 167.000 2,004.00
12.00000 167.000 2,004.00
0205 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 167.000 68.000
SY 99.000 2,079.00
21.00000 167.000 3,507.00
0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 182.000
SY -99.001 -843.98
8.52500 82.999 707.57
0210 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000
LF 76.200 4,191.00
55.00000 76.200 4,191.00
0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500
LF -76.200 -1,371.60

18.00000 9.300 167.40
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PCN: 15053-BID ESTIMATE RUN 10/05/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0005 09:58:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE F-20-BQ

0215 601-03040 CONCRETE CLASS D (BRIDGE) 16.000 5.430
cy 9.650 2,171.25
225.00000 15.080 3,393.00
CAT 0302 CURRENT AMT $ 18,740.00 $ 11,896.89 5 19,300.13

CAT NO0303 STRUCTURE F-20-BR

0220 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 122.780
sy 126.910 4,314.94
34.00000 249.690 8,489.46
0225 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.000
TON 0.110 715.00
6,500.00000 0.110 715.00
0230 515-00400 CONCRETE SEALER 275.000 0.000
sy 275.000 3,300.00
12.00000 275.000 3,300.00
0235 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 275.000 138.000
sy 137.000 2,877.00
21.00000 275.000 5,775.00
0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 112.000
SY -112.000 -954.80
8.52500 0.000 0.00
0240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000
LF 76.600 4,213.00
55.00000 76.600 4,213.00
0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500
LF -76.600 -1,378.80
18.00000 8.900 160.20
0245 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 13.710
cY 14.100 3,172.50
225.00000 27.810 6,257.25
CAT 0303 CURRENT AMT $ 36,530.00 $ 16,258.84 % 28,909.91

PROJECT TOTAL CURRENT AMT $ 919,457.04 $  71,855.318 394,033.37



